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UNIT MANAGERS MEETING AGENDA 
3350 GWW 1B45 

August 21, 2002, 1:00 -3:00 p.m. 

300Area 

Administrative (1:00 -1:15) 
• Action Item List 
• Meeting minutes status 
• Next UMM is September 17, 2002, 1 :30 - 3:30, 3350 GWW (1B45) 

300-FF-1 Remedial Action (1:00-1:15) 
• 618-4 Remediation Status 
• Drum 
• Soil/Debris 

300-FF-2 (1:45 - 2:15) 
• Kd/Leach Study 
• Uranium Conceptual Site Model 
• Unrestricted Land Use 

300-FF-S (2:15 - 2:45) 
• 300-FF-5 O&M Plan I SAP 
• 300 Area Shoreline Study 
• Plan for 300-FF-1 North and South Process Ponds 

Meeting Minutes Schedule 

• Draft - 1 week 
• Distribute - 1 Day 
• Review - 1 week 
• Incorporate - 1 week 
• Finalize - Next UMM 

Attachment 1 
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Attachment 2 

Remedial Action and Waste Disposal Unit Managers' Meeting 
Official Attendance Record - 300 Area 103461 

August 21, 2002 
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MEETING MINUTES 
REMEDIAL ACTION AND WASTE DISPOSAL 

UNIT MANA GER'S - 300 AREA 
Wednesday, August 21, 2002 

3350 GWW, 1B45, 1:00-3:00 P.M. 

Attachment 3 

Review of Open Action Item List: One open action item: The Spill Reporting 
White Paper requires review by Mike Goldstein (EPA). All other action items were 
closed. 

Minutes from the July 25, 20021meeting are awaiting signature by Kevin Leary 
(DOE), and John Price (Ecology). 

The next UMM is Tuesday, September 17, 2002, 1:30-3:30, 3350 GWW (1B45) 

300-FF-1 OPERABLE UNIT ITEMS 

• 618-4 Burial Ground Remediation Status/Drums/Soil and Debris - John April 
(BID) discussed the remediation of the 618-4 Burial Ground. The subcontractor was 
directed to excavate the entire site. Unknowns at the site were addressed and the 
project was able to demonstrate a negative exposure for asbestos and lead, which 
allowed them to downgrade to Level B personal protective equipment. John April 
(BID) discussed the prevalence of lead contamination in the soil, causing it to be land 
disposal restricted materials (LDR). A baseline change proposal was submitted for 
the treatment of LDR soil at the Environmental Restoration Disposal Facility 
(ERDF). Another baseline change proposal will be submitted for the excavation, 
sorting and removal of additional material. 2,000 tons of soil remains to be sorted. 
3,000 tons of LDR material needs to be sent to ERDF for treatment. 3,000 tons of 
soil failed initial lead screening and are undergoing additional laboratory analysis to 
determine the LDR status. 

Mike Goldstein (EPA) asked how contaminant concentrations were identified in the 
process soil piles. Mr. Goldstein expressed concern for dilution of contaminants 
within the stockpile. Jeff Lerch (Cill) explained that the material is stockpiled and 
sampled in accordance with the sampling and analysis plan to determine LDR status 
of each individual stockpile. 

Jeff Lerch (CID) described drum management at the 618-4 Burial Ground. Managed 
drummed waste remaining at the 618-4 Burial Ground include paint, grease, tar, 
asbestos, and other miscellaneous items. Characterization results will be anticipated 
by the end of August and shipment of the remaining drummed waste is anticipated to 
be completed by mid-September. Al1 depleted uranium waste (oxide powder, chips 
immersed in oil) has been sent to ERDF for disposal or staging. 



A barium-contaminated soil stockpile is present in the southeast comer of the 618-4 
Burial Ground. Based on sample results from the stockpile, the barium-contaminated 
soil may be combined with existing LDR stockpiles of lead contaminated soil and 
treated at the ERDF using the same mix ratios from previous treatment campaigns. 
The barium contamination is visible as a discolored layer of soil. There is no 
evidence that the barium was originally disposed in drums, and there is no indication 
of whether it was disposed as a solid or a liquid. The project will begin to develop 
the closeout strategy for the burial ground, including bias sampling in potential "hot 
spot" areas and random verification sampling. Biased sampling has been performed 
in the past (i .e. J.A. Jones site). Mike Goldstein (EPA) requested a map of the biased 
sampling locations with reference to areas of buried waste. 

Owen Robertson (DOE) discussed on-site treatment technologies of drums containing 
depleted uranium chips immersed in oil, citing studies from the Savannah River Site. 
Treatment remains in question. Rich Carlson (Bill) explained that a treatment plan 
will be prepared by next January. Mr. Carlson discussed that alternative technologies 
will be investigated (including technology baselines) prior to the release of the 
treatment plan. The treatability document will address treatment options, alternatives 
and a recommendation. Mike Goldstein (EPA) requested documentation of potential 
on-site treatment technologies. An action item was assigned to Rich Carlson 
(BHI) to provide the treatability document to Owen Robertson (DOE) and Mike 
Goldstein (EPA). 

** Action: Rich Carlson to provide the treatabililty document to Owen Robertson 
(DOE) and Mike Goldstein (EPA). 

300-FF-2 OPERABLE UNIT ITEMS 

• Kd/Leach Study and Uranium Conceptual Site Model - Rich Carlson (Bill) 
announced that the Kd Leach Study laboratory work conducted by the Pacific 
Northwest National Laboratory (PNNL) is complete. Draft results have been 
documented in a PNNL report the Draft Uranium Conceptual Site Model White Paper 
is being revised with a goal to release the draft document at the same time as the Kd 
Leach Study. Both documents will be available for review the week of August 26, 
2002. The uranium Conceptual Site Model White Paper will provide a summary of 
the Kd issues and background surrounding Uranium soil cleanup. The paper will also 
provide a path forward for demonstrating groundwater protection and assessing 
potential uranium groundwater impacts from remediated sites in the 300 Area. 
Technical experts will be asked to review both documents and recommend the most 
appropriate Kd values. Tentatively, a one-month review cycle will be allotted for the 
Kd Leach and Uranium Site Conceptual Model White Paper. Resolution to the Kd 
issues are required to finish remediation in the 300-FF-1 Operable Unit. Backfill 
concurrence will need to be received by December 31, 2002. 
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Mike Goldstein (EPA) briefly discussed two commitments and issues that still need to 
be resolved for 300 Area remediation; 1) outside the fence land use analysis, and 2) 
closing the loop on the Kd Leach Study and Uranium Conceptual Site Model. Land 
use decisions may be deferred until data is evaluated. The uranium conceptual site 
model issues are currently being addressed. 

• Unrestricted Land Use I 618-5 Burial Ground Pilot Discussion -Land use scenarios 
will be discussed at the 618-5 Burial Ground pilot discussion in another meeting on 
August 22, 2ooi at 2:00 p.m. This agenda item was included to internally explore 
land use options prior to the August 22 meeting (unrestricted versus industrial land 
use). Mike Goldstein (EPA) identified 4 key issues: cleanup standards, changes to 
the remedial design report/sampling analysis plan, sampling and field screening 
impacts and modifications, and changes in borrow area use/protocol and contracting. 
Mike Thompson (DOE) mentioned an unrestricted land use scenario for surface soil 
use only. Exposure scenarios would need to be evaluated, based on land use. 
Groundwater is the driver for background levels, and would drive standards from a 
radiological standpoint. The 618-5 Burial Ground pilot discussion will not discuss 
unrestricted land use for the 618-5 Burial Ground but will address remediation 
strategies and cleanup values. 

• 300-FF-2 Outside of the Fence Design -Design work for "Outside of the Fence" is 
in the final stages of completion. The design is expected to be completed by end of 
Fiscal Year 2002 (September 2002). 

300-FF-5 OPERABLE UNIT ITEMS 

• 300 Area Shoreline Study - Mike Goldstein (EPA) inquired about the status of the 
Shoreline Study. Mike Thompson (DOE) reported that the 300 Area Shoreline Study 
document is in PNNL internal review. A draft letter will be ready in early September. 
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Ted Poston (PNNL) Presentation on current 300 
Area Shoreline Stud for A ril UMM 
Send draft Sitewide Institutional Controls Plan 
comments to RL to forward to EPA. 

Send 618-4/5 Readiness Assessment presentations 
to RL to forward to EPA. 

Spill Reporting White Paper requires review by 
Mike Goldstein PA . 
EPA Response to State of Oregon 

Ella Coenenbe_rg 

John April 

Mike Goldstein 

Bryan Foley 

Mike Goldstein 

Mike Goldstein 
Bob McLeod 

Jeff Lerch 

Mike Goldstein 

04/16/2002 

04/16/2002 

04/16/2002 

04/16/2002 

Closed. Readiness Assessment 
presentations for 618-4 and 618-5 
Burial Grounds sent to Bob 
McLeod (DOE) and Mike 
Goldstein (EPA) via email on 
5/1/2002. 

EPA Response to State of Oregon 
- Bryan Foley (DOE) forwarded 
to Mike Goldstein (EPA); Mike 
Thompson (DOE) also has a 
groundwater related response that 
he will provide to Mike Goldstein 
EPA . . 

Last Revised on 08/20/02 













MEETING MINUTES 
REMEDIAL ACTION AND WASTE DISPOSAL 

UNIT MANAGER'S - 300 AREA 
Wednesday, August 21, 2002 

3350 GWW, 1B45, 1:00 - 3:00 P.M. 

Attachment 3 

Review of Open Action Item List: One open action item: The Spill Reporting 
White Paper requires review by Mike Goldstein (EPA). All other action items were 
closed. 

Minutes from the July 25, 20021meeting are awaiting signature by Kevin Leary 
(DOE), and John Price (Ecology). 

The next UMM is Tuesday, September 17, 2002, 1:30-3:30, 3350 GWW (1B4S) 

300-FF-1 OPERABLE UNIT ITEMS 

• 618-4 Burial Ground Remediation Status/Drums/Soil and Debris -John April 
(BHI) discussed the remediation of the 618-4 Burial Ground. The subcontractor was 
directed to excavate the entire site. Unknowns at the site were addressed and the 
project was able to demonstrate a negative exposure for asbestos and lead, which 
allowed them to downgrade to Level B personal protective equipment. John April 
(BHI) discussed the prevalence of lead contamination in the soil, causing it to be land 
disposal restricted materials (LDR). A baseline change proposal was submitted for 
the treatment of LDR soil at the Environmental Restoration Disposal Facility 
(ERDF). Another baseline change proposal will be submitted for the excavation, 
sorting and removal of additional material. 2,000 tons of soil remains to be sorted. 
3,000 tons of LDR material needs to be sent to ERDF for treatment. 3,000 tons of 
soil failed initial lead screening and are undergoing additional laboratory analysis to 
determine the LDR status. 

Mike Goldstein (EPA) asked how contaminant concentrations were identified in the 
process soil piles. Mr. Goldstein expressed concern for dilution of contaminants 
within the stockpile. Jeff Lerch (CHI) explained that the material is stockpiled and 
sampled in accordance with the sampling and analysis plan to determine LDR status 
of each individual stockpile. 

Jeff Lerch (CHI) described drum management at the 618-4 Burial Ground. Managed 
drummed waste remaining at the 618-4 Burial Ground include paint, grease, tar, 
asbestos, and other miscellaneous items. Characterization results will be anticipated 
by the end of August and shipment of the remaining drummed waste is anticipated to 
be completed by mid-September. All depleted uranium waste (oxide powder, chips 
immersed in oil) has been sent to ERDF for disposal or staging. 



A barium-contaminated soil stockpile is present in the southeast corner of the 618-4 
Burial Ground. Based on sample results from the stockpile, the barium-contaminated 
soil may be combined with existing LDR stockpiles of lead contaminated soil and 
treated at the ERDF using the same mix ratios from previous treatment campaigns. 
The barium contamination is visible as a discolored layer of soil. There is no 
evidence that the barium was originally disposed in drums, and there is no indication 
of whether it was disposed as a solid or a liquid. The project will begin to develop 
the closeout strategy for the burial ground, including bias sampling in potential "hot 
spot" areas and random verification sampling. Biased sampling has been performed 
in the past (i.e. J.A. Jones site). Mike Goldstein (EPA) requested a map of the biased 
sampling locations with reference to areas of buried waste. 

Owen Robertson (DOE) discussed on-site treatment technologies of drums containing 
depleted uranium chips immersed in oil , citing studies from the Savannah River Site. 
Treatment remains in question. Rich Carlson (BID) explained that a treatment plan 
will be prepared by next January. Mr. Carlson discussed that alternative technologies 
will be investigated (including technology baselines) prior to the release of the 
treatment plan. The treatability document will address treatment options, alternatives 
and a recommendation. Mike Goldstein (EPA) requested documentation of potential 
on-site treatment technologies. An action item was assigned to Rich Carlson 
(BHI) to provide the treatability document to Owen Robertson (DOE) and Mike 
Goldstein (EPA). 

** Action: Rich Carlson to provide the treatabililty document to Owen Robertson 
(DOE) and Mike Goldstein (EPA). 

300-FF-2 OPERABLE UNIT ITEMS 

• Kd/Leach Study and Uranium Conceptual Site Model - Rich Carlson (BHI) 
announced that the Kd Leach Study laboratory work conducted by the Pacific 
Northwest National Laboratory (PNNL) is complete. Draft results have been 
documented in a PNNL report the Draft Uranium Conceptual Site Model White Paper 
is being revised with a goal to release the draft document at the same time as the Kd 
Leach Study. Both documents will be available for review the week of August 26, 
2002. The uranium Conceptual Site Model White Paper will provide a summary of 
the Kd issues and background surrounding Uranium soil cleanup. The paper will also 
provide a path forward for demonstrating groundwater protection and assessing 
potential uranium groundwater impacts from remediated sites in the 300 Area. 
Technical experts will be asked to review both documents and recommend the most 
appropriate Kd values. Tentatively, a one-month review cycle will be allotted for the 
Kd Leach and Uranium Site Conceptual Model White Paper. Resolution to the Kd 
issues are required to finish remediation in the 300-FF-1 Operable Unit. Backfill 
concurrence will need to be received by December 31, 2002. 
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Mike Goldstein (EPA) briefly discussed two commitments and issues that still need to 
be resolved for 300 Area remediation; 1) outside the fence land use analysis, and 2) 
closing the loop on the Kd Leach Study and Uranium Conceptual Site Model. Land 
use decisions may be deferred until data is evaluated. The uranium conceptual site 
model issues are currently being addressed. 

• Unrestricted I.And Use I 618-5 Burial Ground Pilot Discussion -Land use scenarios 
will be discussed at the 618-5 Burial Ground pilot discussion in another meeting on 
August 22, 200~ at 2:00 p.m. This agenda item was included to internally explore 
land use options prior to the August 22 meeting (unrestricted versus industrial land 
use). Mike Goldstein (EPA) identified 4 key issues: cleanup standards, changes to 
the remedial design report/sampling analysis plan, sampling and field screening 
impacts and modifications, and changes in borrow area use/protocol and contracting. 
Mike Thompson (DOE) mentioned an unrestricted land use scenario for surface soil 
use only. Exposure scenarios would need to be evaluated, based on land use. 
Groundwater is the driver for background levels, and would drive standards from a 
radiological standpoint. The 618-5 Burial Ground pilot discussion will not discuss 
unrestricted land use for the 618-5 Burial Ground but will address remediation 
strategies and cleanup values. 

• 300-FF-2 Outside of the Fence Design -Design work for "Outside of the Fence" is 
in the final stages of completion. The design is expected to be completed by end of 
Fiscal Year 2002 (September 2002). 

300-FF-S OPERABLE UNIT ITEMS 

• 300 Area Shoreline Study - Mike Goldstein (EPA) inquired about the status of the 
Shoreline Study. Mike Thompson (DOE) reported that the 300 Area Shoreline Study 
document is in PNNL internal review. A draft letter will be ready in early September. 
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Ted Poston (PNNL) Presentation on current 300 
Area Shoreline Stud for A ril UMM 
Send draft Sitewide Institutional Controls Plan 
comments to RL to forward to EPA. 

Send 618-4/5 Readiness Assessment presentations 
to RL to forward to EPA. 

Spill Reporting White Paper requires review by 
Mike Goldstein PA . 
EPA Response to State of Oregon 

Ella Coenenbe_rg 

John April 

Mike Goldstein 

Bryan Foley 

Mike Goldstein 

Mike Goldstein 
Bob McLeod 

Jeff Lerch 

Mike Goldstein 

04/16/2002 

04/16/2002 

04/16/2002 

04/16/2002 

. os~ 
tt 

Presentation given by Ted Poston. 
Closed 
ERC provided to DOE. Ella 
Coenenberg (ERC) sent the draft 
of the comments on the Sitewide 
Institutional Controls Plan to John 
Sands (DOE), who will forward 
to Mike Goldstein (EPA). Rich 
Carlson ERC to do follow-u . 
Closed. Readiness Assessment 
presentations for 618-4 and 618-5 
Burial Grounds sent to Bob 
McLeod (DOE) and Mike 
Goldstein (EPA) via email on 
5/1/2002. 

EPA Response to State of Oregon 
- Bryan Foley (DOE) forwarded 
to Mike Goldstein (EPA); Mike 
Thompson (DOE) also has ~ 
groundwater related response that 
he will provide to Mike Gol~stein 
EPA. 
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